BID SUMMARY AND PROJECT BUDGET ESTIMATE

Summer Hill 2024 Balcony Replacement Repair Project - 23-8281-000

Wednesday, April 10, 2024

	BASE BID ITEM see Summary of Work for general description	Estimated Qty.	Units	Highmark	RIC	Paragon	Peleske
1	**Siding Removal and Replacement**	30,000	Square Feet	$ 454,530.00	$ 424,495.00	$ 440,298.83	$ 463,500.00
2	**Sheathing Replacement**	4,200	Square Feet	$ 23,657.00	$ 32,340.00	$ 30,351.18	$ 43,260.00
3	**Insulation Replacement**	1,400	Square Feet	$ 7,575.00	$ 5,920.00	$ 3,891.18	$ 5,320.00
4	**Framing Replacement**						
	Wall Studs	1,000	Linear Feet	$ 16,408.00	$ 9,760.00	$ 10,191.18	$ 12,180.00
	Headers	500	Linear Feet	$ 39,012.00	$ 4,880.00	$ 27,948.53	$ 13,750.00
	Top/Bottom Plates	1,000	Linear Feet	$ 16,408.00	$ 9,760.00	$ 16,676.47	$ 13,750.00
5	**Mold Remediation**	1	Allowance	$ 20,000.00	$ 20,000.00	$ 20,000.00	$ 20,000.00
6	**Balcony Replacement**						
	Framing	7,800	Square Feet	$ 512,460.00	$ 337,100.00	$ 410,910.49	$ 620,000.00
	Shoring	38	Stacks	$ 56,510.00	$ 37,050.00	$ 56,329.41	$ 3,400.00
7	**Railing Replacement**	1,300	Linear Feet	$ 201,170.00	$ 132,345.00	$ 110,674.94	$ 128,700.00
8	**Fence Replacement**	1	Lump Sum	$ 12,423.00	$ 1,220.00	$ 2,223.53	$ 800.00
12	**Miscellaneous Labor**	300	Hours	$ 25,500.00	$ 28,500.00	$ 27,794.12	$ 19,500.00
	Electrical Upgrade (outlets)	1	Allowance		$ 12,900.00	included in bid	
	Additional Project Costs (lighting, misc. items)	1	Allowance	$ 39,000.00	$ 39,000.00	$ 39,000.00	$ 39,000.00
13	**Mobilization/Demobilization**	1	Lump Sum	$ 30,679.00	$ 58,155.00	$ 93,116.47	$ 51,800.00
14	**Rigging**	1	Lump Sum	$ 34,542.00	$ 32,150.00	$ 31,500.00	$ 36,800.00
			Total Base Bid=	**$ 1,489,874.00**	**$ 1,185,575.00**	**$ 1,320,906.33**	**$ 1,471,760.00**

	ADDITIONAL PROJECT COSTS OUTSIDE OF CONSTRUCTION CONTRACT	Estimated Qty.	UNITS	Project Cost Est. with RIC	Project Cost Est. with Paragon	Notes
1	**Field Engineering/Owner's Rep/Project Oversight**	1	Lump Sum	$ 58,000.00	$ 58,000.00	This is Encompass' estimated fee for construction phase observation and administration services. A proposal detailing the services provided and cost structure that this fee is based upon will be sent to the association for review.
2	**Mgmt Company Admin Support, Coordination**	2.5	%	$ 29,600.00	$ 33,000.00	This is an estimated fee for additional administrative and management services by FSR related to the project.
3	**Contingency**	10	%	$ 118,600.00	$ 132,100.00	This is an additional allowance amount that, while not included in the contract, Encompass recommends the association have available to spend should any unforeseen conditions arise. This money would only be used if needed, and would not be used without an approved change order.
	ADDITIONAL PROJECT COSTS OUTSIDE OF CONSTRUCTION CONTRACT			**$ 206,200.00**	**$ 223,100.00**	
			Total Estimated Project Budget=	**$ 1,391,775.00**	**$ 1,544,006.33**	